
Today

2011 2012 2013 2014 2015 2016
Phase 1 - Plan 
Environmental Assessment

Develop Potential Alternatives

Develop Initial Alternatives

Conduct and Document Environmental 
Assessment
Federal, State and Local Agency Review(s)

Identify Preferred Alternative(s)

Conduct Formal Comment Period

Finalize Environmental Assessment

Council Approval of Design Parameters
Phase 2 - Design
Phase 3 - Construction

Public Meeting 3/2011
Public Meeting 7/2011

Public Hearing/Drop-in Center 4/2013
Drop-In Center 11/2011

Pre Design Meeting
Public Hearing on Plans and Specifications

Pre Construction Meeting
Construction Update Meeting

*Proposed
Public 

Meetings

Iowa City Gateway Schedule September - 2013

*Discussions with property owners and other interested parties will be ongoing throughout  design and construction.


